

SSES/SSA Phase 1 Field Work
Schedule for Week of December 16, 2013

Affected Streets:

1. Streets within the perimeter of Linwood to Woodfield Dr and 80th to 81st St.
2. Streets within the perimeter of Kennedy Dr to Jewella Ave and Hollywood Ave to Carver St.
3. Streets within the perimeter of Corbitt to Hollywood and Prentiss St to Mansfield Rd.
4. Streets within the perimeter of Broadway Ave to Monkhouse Dr and I-20 to Hollywood Ave.
5. Greenwood Rd from Jefferson Paige Rd to I-20.
6. Kingston Rd, Elmview Pl, Woodmont Pl, Wingate Blvd, Westbrook Pl, Meadowdale Pl, Pickwick Pl, Kingridge Pl, Stoneware Pl, Hyde Park Pl, King's Town Pl
7. Smoke Testing Lotus Ln, Standard Oil Rd, Wisteria St, Jewella Ave, Millard St, Amelia Ave, Mansfield Rd, Trammer Dr, Valley View Dr, Wingate Blvd, Frostwood Dr, Silver Pine Ln, Jonathan Ln, Betsy St, Fair St, Thompson St, Mangum St, Fisk St, Pershing Blvd, Bolinger Dr, Hudson Ave, McGowen Dr, Morningside Dr, Valley Ridge Rd, Essex St, Virginia Ave, Valley Ridge Rd, Essex St, Fairy Ave, Conman St, Hollywood Ave, Work Ave, Canal Blvd, Alto Vista Ave, Clarke Blvd, Palm Rd, Pleasant Dr, Denton St, Flora Ave, Doris St, Green Leaf Ln, Wild Briar Dr, Chimney Rock Pl, and Lazywood Ln.