

SSES/SSA Phase 1 Field Work  
Schedule for Week of January 05, 2014

**Affected Streets:**

1. Streets within the perimeter of Kennedy Ave to Broadway Ave and Henry Ave to Hollywood Ave.
2. Streets within the perimeter of Hollywood Ave to Interstate 20 and Monkhouse Ave to Curtis Ave.
3. Streets within the perimeter of Wagner St to Hillcrest Ave and Canal Blvd to Hillcrest Ave.
4. Smoke Testing on Alton St, Deen St, Hollywood Pl, Walter St, Hollywood Av, St Louis Av, Illinois Av, Fellowmont St, Kennedy Dr, Benjai Dr, Roberts St, Baxter St, Norton St, Broadway Av, Henry St, Daniel Pl, Gloria Dr, Kennedy Dr, Francis St, Ester St, Jacobs St, Madelane St, Roberts St, Norton St, Eleanor St, Elliot Av, Carver Ln, Long St, Fand M Ct, Doris St, Flora Av, Cleveland St, Baxter St, Martha St, Tate St, Murvon St, Carl Terrace, Lucille St, Ellison St, McAlpine St, Morrow St, Jefferson Paige Rd, Junior Pl, Tom Lee Dr, Forge Rd, Greenwood Rd, Maywood DT, Metro Dr, Monkhouse Dr, W Monkhouse Dr, Westwood Park Dr Lyba St, Greenwood Ln, Marston Av, Lamar Av, Barbara Av, Greenbriar Dr, Curtis Ln, Pro St, McDaniel Dr, Waters Pl, Haywood Pl, Ralph Pl, Rochester Dr, and Bethune Dr.